Huang Jiawen Project Plan for GinServices	
Date	**Plan**
6 Apr(Mon)	1.Set up development Environment 2.Develop Login/Register/Forget Psw UI
7 Apr(Tue)	1.Finish Login Function 2.Finish storing the userId in device after login.
8 Apr(Wed)	1.Finish Register and Forget Psw Function
9 Apr(Thu)	1.Finish webView for CheckOut and UserProfile 2.Add the internet connection checking function in Login and Register View
10 Apr(Fri)	1.improve the user interface 2.test and fix bug